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Confirmation of: [ ] Conference Date Held: 30 Mar 99 1:30 pm (Alaska)

[] Teleconference  Date Issued: 5 Apr 99

[ 1 Other: Recorded By: Rachel August

Place: Anchorage, Alaska

Subject: Annette Idand Status Meeting

Participant Organization Phone
Beyette, Garth Federd Aviation Administration 907-271-3355
Boynton, June Bureau of Indian Affairs 503-231-6749
Carr, Tess Jacobs Engineering Group 907-563-3322
Deering, Bob U.S. Coast Guard 907-463-2440
Dillon, Chris Jacobs Engineering Group 907-563-3322
Dokoozian, Lyn Jacobs Engineering Group 907-563-3322
Gillihan, Heather U.S. Army Engineer District-Alaska 907-753-5656
Jean, Lucy Federa Aviation Administration/JALCO 907-271-5225
Renk, Russ Federal Aviation Administration/NISC 907-271-3294
Ridalfi, Cdlie Ridolfi Engineers 206-682-7294
MEETING MINUTES
Action
Required Item
By

This was the scheduled biweekly meeting. The following agenda was presented:
1.0 MIC Congressiond Trip

2.0 Hedth Fair and Community Relations

3.0 April ERAC Mesting Schedule

4.0 South Tamgas Harbor Dock Pipeline

5.0 Action Item Update

6.0 Next Teleconference

1.0

MIC Congressional Trip

Ridolfi said MIC representatives were at Washington D.C. on 23-25 Mar 99 and
met with BIA officials to brief them on the MOU Work Group's activities. BIA
hopes to obtain funding to clean up the BIA Well Maintenance Center.

On 24 Mar 99, MIC representatives briefed Senator Murkowski and Bill Hughey
and provided them with the Remedia Investigation Report and the C3 Plan.

On 25 Mar 99, MIC representatives briefed DOD Nalemp on the progress of the
asbestos abatement project. Ridolfi said the new BIA contact, Jerry Kidner,
received the plans favorably.

MIC representatives brought laminated placemats with a map and photographs and
left them with the agencies.
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Joe Kedey, BIA, suggested the way to work through the Appropriations
Committee is to contact the key person responsible for each agency’s budget, but
MIC has not followed up on that idea because they do not know each agency’s
contact person on the committee. Those names have been requested from Senator
Stevens' staff. They will send packets of information to the staff.

Art Fawcett accompanied John Stacey, DOD Native American Lands Program, on
a tour of the sites. That agency is seeking ways to leverage personne and
equipment currently on the idand for the road building project for cleanup work, but
Stacey is basicaly here for an overview. Benson is gone for three weeks during
herring fishing season.

Another trip to Washington D.C. is scheduled for 12-13 Apr 99. Mestings have
been scheduled with the various agencies and congressional staff.

Action:
None.

2.0

Health Fair and Community Relations

The Hedlth Fair will be held on 14 Apr 99. Jacobs and USAED will participate and
have arranged for a booth. Jacobs has gathered materials for USAED’s review.
Beyette asked if the booth is only for USAED or whether other agencies could aso
participate. Dokoozian said that USAED has not indicated the booth should be
exclusive to them.

Dokoozian said Beauchamp may be unable to attend the fair due to a broken foot.
Gillihan and Redmond plan to attend, and Carr will accompany Dokoozian.

Jacobs will have a map of the peninsula map, depicting the C3 sites and highlighting
those on which USAED will work. Aeria photographs will be displayed. The public
will be invited to point out areas that potentially need cleanup. Hedlth and safety
items will also be displayed. Jacobs prepared a flyer describing the environmental
history of the idand, referencing the C3 Plan, and explaining USAED’s plan for
1999. Thisflyer lays the groundwork for other agencies to explain their work.

Renk pointed out that the dock pipeline will be removed at about the same time as
the fair will he held, creating an opportunity to explain USCG activities. Ridolfi will
have two tables at the fair, presenting information on the integrated waste
management program for the peninsula, the emergency response plan, and
recycling options.

Beauchamp is reviewing Jacobs materials and will submit her input by 1Apr 99.
Jacobs will fax the materials to Beyette, Boynton, and Gillihan for their review if
Beauchamp approves. A conference call was scheduled for 1Apr 99 at 1:30 pm.
Gillihan will coordinate with Beauchamp and advise Dokoozian.

Before Ridolfi had to leave the teleconference, Renk asked her about
benzo(a)pyrene cleanup level changes. She said they will recommend the lowest
possible detection limits in the lab using standard methods. This item will be added
to the agenda for the next teleconference.
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Action:

Gillihen Coordinate with Beauchamp regarding distribution of draft materids to other

Jacobs

agencies, far participation, and Beauchamp's attendance a the 1 Apr 99
teleconference.

Distribute draft materials to FAA and BIA, contingent on Beauchamp's approval.

3.0

April ERAC Meeting Schedule

The group discussed whether the next ERAC meeting should be held on 13 Apr 99,
prior to the Hedlth Fair. Ridolfi suggested an MOU Work Group meeting and a|
short ERAC mesting, saving the technica discussions for the MOU Work Group.
Beyette suggested bringing Benson and Boynton to Anchorage, which is more cost-
effective that flying agency representatives to Metlakatla. Dillon pointed out that
ERAC isfilling the role of a RAB under FUDS guidance, but he is not sure of the
timing requirements. He said Beauchamp will have to interpret the FUDS guidance

regarding public participation.

Beyette said he cannot travel to Metlakatla until 15 Apr 99. He is frustrated that
action items are not being addressed or resolved. Dillon suggested Beyette put
together a detailed list of his action items and concerns, and discuss them during the
1 Apr 99 teleconference.

Boynton said Ed Gunyah will be the official BIA contact; she will be his backup.
Deering joined the teleconference at this point.

Dokoozian asked who developed the ERAC agendas. Ridolfi explained the
evolution of the meetings. She said the ERAC meetings began about one year ago,
but they addressed general environmental issues, not just cleanup. Since then, they
have, in effect, become RAB meetings. The agencies do not need to be present for
much of the general idand-wide discussions; however, this is a good time to share
information. She suggested development of a joint ERAC/MOU Work Group
agenda to cover al issues. Dokoozian agreed, noting the agenda and meeting
schedule should be reviewed by Benson. Dillon requested that a decison be
delayed no ERAC members were present at the teleconference.

Regarding FAA’s 19 Oct 98 letter, Benson told Ridolfi that many of the issues
were addressed by council resolutions or the ERAC committee prioritizing the FAA
sites. Beyette said FAA needs a forma response to their letter. Dokoozian said the
group needs to find someone who has Benson's designated decision authority
because he has gone fishing for three weeks and issues need to be resolved. Dillon
noted this is a smal community and no one else may be qudified to speak for
Benson.

Dillon asked everyone to e-mail a list of their concerns to Rachd August; she will
compile a draft ERAC agenda and distribute it before the 1 Apr 99 teleconference.
He asked who would represent the group and present their agenda ideas to the
community. Boynton said this was an appropriate role for BIA. The group agreed
to let BIA coordinate the 15 Apr 99 agenda suggestions with Benson, passing them
on viae-mail. Dillon suggested using a professiona facilitator to regain focus.
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Group
Renk

Beyette said the Thursday teleconference should discuss the Hedth Fair, the
ERAC agenda, and MOU Work Group issues so the agencies are in agreement
before presenting the information to the ERAC Committee. The group agreed to
this plan.

The group discussed whether to have an MOU Work Group meeting after the
Hedth Fair. Renk will confirm the meeting location and determine Benson's
availability on 15 Apr 99 and report his findings to the group during the 1Apr 99
teleconference.

Action:
E-mail action items/concerns to Rachel August by 31 Mar 99.

Contact Commack to determine Benson's availability on 15 Apr 99 for an MOU
Work Group meeting.

4.0

South Tamgas Harbor Dock Pipeline

Deering reported that on 23 Mar 99, he met with Lucy Jan; Rick Reamer; FAA
subcontractors; personnel from the Marine Safety Office (MSO), USCG’s marine
protection enforcement arm; Commander Ely, captain of the port for SE Alaska;
Lt. Commander Brian Peter, Executive Officer; Lt. Pat Clark, Marine Safety
detachment in Ketchikan and the person who reviews the MIC spill plans, and a
couple divers from Alaska Commercia Divers (ACD).

On 24 Mar 99, the group inspected the pipdine, fuel farm, and station. Two of the
three pipelines contained product, and the pipes are all under water. Based upon the
results of the dive during the week of 14 Mar 99, the M SO describes these pipes as
an “imminent and substantia threat.”

The group discussed funding and the best course of action for removing the
pipeline. USCG has a contract with ACD; the company is preparing a proposa to
defud the pipeline. The pipeline would be drained into a tank on the shore, using a
submersible pump in the line. The MSO will review the work plan and safety plan
and provide onsite supervision to prevent arelease.

Deering said severa funding avenues are available. Beyette asked USCG-Juneau
to handle this part of the project because of their connection with MSO. That office
concluded that this was a legd regulatory issue and is looking for a responsble
party, defined as the last owners to use the line. USCG did not operate the pipdline
or fud farm and does not want to be held responsible. FAA last operated the
pipeline in 1974, but it was operated until 1977 by MIC or Standard Oil. Deering
asked Beyette and Renk to investigate the years 1974-1977. Beyette said he asked
Benson to investigate this timeframe.

Deering said MSO will send a Notice of Federal Interest to al parties that might be
responsible. This notice will state that USCG will address the problem, but the
responsible party will have to pay for it or the responsible party can take action
instead. These notices will probably be sent to FAA, BIA, and MIC; this is an
enforcement branch action and he has no role in it. Deering said the origina lega
determination stated Chevron was not considered a responsible party, but this issue
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is being revisited.
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Deering

Beyette said the pipelines were ingtalled and belonged to Chevron and may not
have been transferred. Deering said that if nobody claims responsibility, USCG will
tap the Oil Spill Liability Trust Fund to pay for cleanup. The fund attorneys will then

pursue the responsible party.

Beyette told Deering that FAA will not be able to supply onshore support to the
defueling operation; Deering passed this information to ADC; ADC will supply fuel
tanks.

The group discussed how MIC or BIA operated the pipdine. Boynton said the
attorneys will answer the questions and determine liability. Deering said if anyone
has thoughts on the issue, they should start organizing them now and research
documentation.

Deering said he will ask MSO if they want to be involved in the Hedth Fair. He
noted contamination along the beach, but signage is not posted to advise residents
not to eat the shellfish. Beyette said the residents do not eat the shellfish from that
stretch because it is blackened from oil. This is an appropriate item to address at
the Hedlth Fair. Beyette suggested combining the agencies in one DOT booth.

Action:
Consult with MSO regarding participation in the Health Fair.

5.0

Action Item Update

These items will be discussed at the 1 Apr 99 teleconference.
Action:

None.

Jacobs

6.0

Teleconference Schedule
The next teleconference was scheduled for Tuesday, 27 Apr 99, 1:30 pm (Alaska).
Action:

The agenda for the next teleconference will be e-mailed to participants on
26 Apr 99.

Teleconference adjourned at approximately 2:50 pm (Alaska).
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